

Schedule of School Network Planning

15.1. – 15.2.	Project planning
5.2. – 17.5.	Preparation of alternative school network options
27.3.	School network options ready
2. – 28.4.	Participation
Children / parents / staff / Rauma residents	
3.4.	Education committee
4.4.	Board's info session
29.4. – 17.5.	Processing feedback and preparing the decision proposal
17.5.	Feedback analysis and impact assessment ready
22.5.	Cooperation committee
29.5.	Education committee
3.6.	City board
17.6.	City council